
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:58 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 396 Date: 02-Nov-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 151

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Inspector: Victor Altamirano (8 hours reg.)
Date: 110212

Field Work –
I was overseeing the cable wrapping being conducted on the main span. Workers finished about 2m of
wrapping s-wire between 7:15-8:30am. Workers were prepping to remove the wrapping machine from the
downhill side of the PP 94-south and move it to the uphill side of 94. Workers installed two new drums of
s-wire before moving the wrapping machine. Then they were prepping to get about 3.5 inches wide of s-
wire installed within the recessed portion of the cable band. Workers finished about 3.8m of wrapping
between bays 92 and 90.

Office work: Worked on diaries.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGERS BLANCOIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00
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